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Health Homes Phase Out

7/1/2015
Decision made by WA
Leg. to fund through

8/21/2015
Publish Draft phase-out
plan on welbsite for public

9/23/2015

Send Phase-out Plan,
fimeline and notices to

10/22/2015

Send 60 day Client
Noftices to HH enrollees

Health Home Program

12/31/2015
End of the

12/31/2015 comment CMS
8/1-8/19/2015
Work with CMS/HAT 9/23-10/21/2015 /172015
on Phase Out plan CMS Approval of Publish Public Nofice &
and draft notices Phase-out Plan 60 day Tribal Notice
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